Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

North Dakota

‘ AIR FORCE - MINOT AIR FORCE BASE / ND857212475800 RAB
Siteswith Response Complete | 10 | Investigation 1 0 0 REG $2,232 $0 $0 $0 ([ Fyo1 $176
- High 0 Interim Actions 0(0) 0(0) CONT $0 $0 $0 $0 FY02 $180
Sitesin Medium 1 Design 7 0 0 CONT $1,613 $0 $0 $0
Progress FY03 $170
Low 0 RA-C 3 1 0 CONT $4,682 $953 $0 $0
-Relative Risk Evoa $176
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 2 1 $410 $313 $0 $218|| FY05 $180
Total Number of Sites 1 Total $8937  $1,266 $0 $218 || FY 99-2002** $1,577

Progressin FY98

For FY 98, OT-3 closed. FT-1 landfarming extended and
continuing until FY99. Completed DDsfor 11 sites. LTM
continuing for SS-09, LF-02.

Progress Planned for FY99-FY 00

For FY'99-00, complete FT-1 cleanup. Continue LTM for
FT-01, SS-09 and LF-02.

‘ ARMY - RAVENNA AAP / OH521382073600 RAB Progressin FY98
Completed Phase 2 field work on RVAAP - 05 and
Siteswith Response Complete 13 Investigation 13 25 0 FUND $4,740 $2,588 $532 $3,728|| pyo1 $2,621 || Background determinations.
! Developed Phase 2 SOW for LL1 and awarded funds to
High 10 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $4.992 complete phase. Revised Cooperative Agreement with
e ’ OEPA. RAB received TAPP funding.
Sitesin Medium 8 Design 0 0 10 FUND $0 $0 $0 $168
Progress FYO03 $2,256 | Progress Planned for FY99-FY00
_Relative Risk Low 7 RA-C 2 0 u FUND $32 $0 $0 $0 Complete Phase 2 RI/FS on RVAAP-05 and RVAAP - 08.
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $4,078 Complete background determination & PRGs. Start Phase 2
egory onRVAAP2,4,9,16, & 11. Add 13 new AOCsto DSERTS
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 FY05 $4,202 and do RRSE. Evaluate treatment technologies for
explosives.
Total Number of Sites 38 Total $4,772 $2,588 $532 $3,896 || FY99-2012** $58,579
‘ ARMY - USARC KINGSMILLS (AM SA 59) / OH5210441G4900 Progressin FY98
Site 12 - RD developed.
Siteswith Response Complete | 11 | Invetigation 12 0 0 FUND $0 $0 $0 $0|| Fyo1 $0
o High 1 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 0 FUND $86 $86 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 1 1 0 FUND $0 $0 $0 $0 A B
_Relative Risk FY04 $0 No money for activities programmed until 2015+.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FY05 $110
Total Number of Sites 12 Total $86 $86 $0 $0 || FY 99-1999* * $1,024
‘ AIR FORCE - AIR FORCE PLANT 36/ OH557172462300 Progressin FY98
Bioventing O&M of at 10 IRP sites. GW treatment system to
Siteswith Response Complete 13 Investigation 13 20 0 $2,095 $10 $250 $0 | Fyo1 $2.101 || remain on standby until after the Source Investigation Study
! (fieldwork 9/98) is completed. By way of GW monitoring,
High 0 Interim Actions 4(4) 11(11) $379 $81 $610 $50 FY02 $230 the AF supported the General Electric site-wide Risk
. . Assessment.
Sitesin Medium 2 Design 0 0 4 $400 $0 $0 $315
Progress FY03 $250|( Progress Planned for FY99-FY 00
_Relative Risk Low 18 RA-C 0 0 4 $100 $0 $0 $295 Conduct GW monitoring to support the Risk Assessment.
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $195 $0 $0 $0 FYo4 $210 Start aCMS. (?onlinue_o& M _at E_iioventi ng sites. Investigate
source of floating fuel in monitoring well near Fuel Farm.
Not Required | 0 LTM 0 0 4 $0 $0 $0 $0|| FYO05 $230
Total Number of Sites 33 Total $3,169 $91 $860 $660 || FY 99-2007** $7,090

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - MANSFIELD LAHM / OH557282588100

Progressin FY98

A Remedial Investigation/Feasibility Study and community
Siteswith Response Complete 0 Investigation 0 8 0 $1,903 $467 $0 $0 || pyor $0 /| relations plan began on eight sites.
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 8 $0 $0 $0 $293
Progress FYO03 $1,918|| Progress Planned for FY99-FY 00
_Relative Risk Low 8 RA-C 0 0 8 $0 $0 $0 $0 001 C_ompl_ele the Site Investigation and continue the RI/FS on
Category NotEvauated | 0 | RA-O(LTO) 0 0 5 $0 $0 $0 gof FY04 eight sites
Not Required | 0 LTM 0 0 8 $0 $0 $0 $0|| FYO05 $201
Total Number of Sites 8 Total $1,903 $467 $0 $293 || FY 99-2012** $4,487
’ AIR FORCE - NEWARK AIR FORCE BASE / OH557002465000 BRAC 1993 Progressin FY98
Refer to page A-144.
Siteswith Response Complete | 0 Investigation 10 2 0 $1,816 $0 $549 $0|[Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 1 $5 $0 $350 $0 Ref A-144
-Relative Risk EYO04 go | Fefer o pageA-lad.
Category Not Evaluated 12 RA-O (LTO) 0 0 1 $501 $200 $254 $200
Not Required | 0 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 12 Total $2,322 $200 $1,153 $200 || FY 99-2001** $1,353
‘ AIR FORCE - RICKENBACKER AIR NATIONAL GUARD BASE / OH557002454400 BRAC 1991 Proposed NPL Progressin FY98
Refer to page A-173.
Siteswith Response Complete | 25 | Investigation 36 8 0 $11,347 $0 $0 $0|| Fyo1 $894
o High 1 Interim Actions 18(18) 1(2) $4,356 $0 $0 $0 EY02 $150
Sitesin Medium 1 Design 0 5 0 $737 $0 $0 $0
Progress FYO03 $150|( pr ogress Planned for FY99-FY 00
Low 7 RA-C 2 0 5 $2,837 $812 $117 $0
-Rdative Risk FYO4 $150 Refer to page A-173.
Category Not Evaluated 8 RA-O (LTO) 0 2 5 $2,774 $1,502 $0 $804
Not Required | 2 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $150
Total Number of Sites 4 Total $22,051 $2,314 $117 $804 || FY 99-2016** $3,675
‘ AIR FORCE - TOLEDO EXPRESS AIRPORT / OH557282843600 Progressin FY98
Commenced the Remedial Investigation/Feasibility Study at
Siteswith Response Complete 3 Investigation 6 3 0 $2,886 $275 $0 $0 | Fyo1 $155 || sites1,2,and 3. Operations and maintenance of acleanup
system at sites 5, 7, and 9 are underway. Interim cleanups
o High 0 | Interim Actions 1(2) 4(4) $681 $0 $0 $0 FY02 gopg | continued on sites 1,2, 3and 7.
Sitesin Medium 1 Design 0 3 2 $199 $0 $0 $33
Progress FYO03 $110|( pr ogress Planned for FY99-FY 00
_Relative Risk Low 2 RA-C 0 3 2 $90 $0 $0 $0 $69 Compl etethe RI_/FS at @hree sites. Complete the remedial
Category Not Evaluated 0 RA-O (LTO) 0 3 1 $126 $126 $138 $135 FYO04 _actlo_n construction at s_les 57, ant_j 9. CompIQe four
interim cleanups. Continue operations and maintenance of
Not Required 3 LTM 0 0 6 $32 $0 $0 $0 FY05 $69 cleanup system. Pursue state approvals on No Further
Actionsfor 4, 6, 7, an
Total Number of Sites 9 Total $4,014 $401 $138 $168 || FY 99-2009* * $1,534

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - WRIGHT-PATTERSON AIR FORCE BASE / OH557172431200 RAB NPL Progressin FY98
Refer to page A-213.
Sites with Response Complete 53 Investigation 67 0 0 $115,516 $100 $351 $0|[ Fyor $1,354
o High 1 Interim Actions 29(29) 0(0) $3,294 $1,062 $1,323 $0 EYO02 $984
Sitesin Medium 1 Design 3 0 0 $14,116 $0 $0 $0
Progress FYO03 $1,008|| Progress Planned for FY99-FY00
Low 1 RA-C 5 0 1 $37,997 $0 $0 $0 Ref A213
-Relative Risk FYO4 074 || FErer 0 Page A-213.
Category Not Evaluated 0 RA-O (LTO) 1 4 7 $2,685 $358 $234 $1,964
Not Required 11 LTM 6 4 6 $2,802 $25 $0 $271|| FYO05 $997
Total Number of Sites 67 Total $176,410 $1,545 $1,908 $2,235 || FY99-2028** $38,311
’ DEFENSE LOGISTICSAGENCY - DESC DAYTON (GENTILE) / OH597152435700 RAB BRAC 1993 Progressin FY98
Refer to page A-86.
Siteswith Response Complete 6 Investigation 7 14 0 $3,536 $150 $0 $0|l Fyo1 $312
- High 1 Interim Actions 1) 0(0) $0 $0 $0 $0 EY02 $312
Sitesin Medium 1 Design 1 1 1 $876 $0 $0 $0
Progress FYO03 $312|| Progress Planned for FY99-FY00
Low 3 RA-C 4 0 5 $1,475 $1,140 $2,202 $0
_Rdative Risk Evoa $0 Refer to page A-86.
Category Not Evaluated 10 | RA-O(LTO) 0 0 1 $0 $0 $0 $312
Not Required | 0 LTM 0 0 2 $0 $0 $0 $0]| FY05 $0
Total Number of Sites 21 Total $5,887 $1,290 $2,202 $312 || FY 99-2004** $3,450
‘ FORMERLY USED DEFENSE SITES- ERIE ARMY DEPOT / OH59799F 364500 Progressin FY98
Initiated site investigation of various areas of concern.
Siteswith Response Complete 0 Investigation 2 3 1 $1,034 $395 $60 $0 | Fyo1 $325 || Determined landfill siteisa has other responsible parties and
must be pusued by regulatory community. Also conducted
High 0 Interim Actions 1(1) 0(0) $1,036 $0 $0 $0 FY02 $0 site visit to view reported UXO on beach area
Sitesin Medium 0 Design 1 0 3 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
* Low 0 RA-C 0 1 3 $224 $0 $15 $100 9 - _— :
_Rdative Risk Evoa $0 Complete sitei nv_esuga_llor!s and program for projects that
Category Not Evaluated | 3 | RA-O(LTO) 0 0 2 $0 $0 $0 $0 result from these investigations.
NotRequired | 3 LTM 0 0 0 $0 $0 $0 $0|| FY05 $0
Total Number of Sites 6 Total $2,294 $395 $75 $100 || FY 99-2026** $21,229
‘ FORMERLY USED DEFENSE SITES- LOCKBOURNE AFB / OH59799F363700 Progressin FY98
Conducted interim removal action at old hospital.
Siteswith Response Complete 4 Investigation 5 3 1 $2,232 $508 $105 $0|[ pyor $1,422 COf;ﬁ”l%egt the Qvﬂgﬁi on ‘3 ?aefmiljes?‘?{ |°f il
contamination at pipelines and former s. At landfi
High 2 Interim Actions 0(0) 1) $509 $105 $45 $0 EY02 $6,837 completed field work for the remedial investigation..
Sitesin Medium 0 Design 0 1 3 $2,491 $123 $305 $0 $11.795
Progress FYO03 ) Progress Planned for FY99-FY 00
* Low 0 RA-C 0 0 4 $1,068 $0 $0 $0 h 9 !
_Rdative Risk Will complete:
Fyo04 $1,871 siteinvestigations at various areas of concern
Category Not Evaluated 3 RA-O (LTO) 0 0 1 $0 $0 $0 $0 T > - ) -
3 remedial |nv$t|gat|0nat landfill and fuel linesand intiate
Not Required 0 LTM 0 1 1 $0 $0 $0 $0 FY05 remedy selction process.
Total Number of Sites 9 Total $6,300 $736 $455 $0 || FY 99-2013** $25,472

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- LORDSTOWN ORD DEPOT / OH59799F367400

Progressin FY98

Remedia Investigation (RI) draft report completed, being
Siteswith Response Complete 0 Investigation 0 4 1 $1,781 $733 $140 $0 | Fyo1 g7 || finalized. SI for USTs, RI for TAMPEEL and Firing Range
awarded and working. TCRA awarded and working. INPR
High 2 Interim Actions 0(0) 1) $384 $384 $25 $0 EY02 $0 revision with additonal projects completed.
Sitesin Medium 0 Design 0 1 3 $12 $12 $0 $0
Progress 5 5 : % % % % FY03 $197|[ Progress Planned for FY99-FY 00
_Relative Risk Low 0 RA-C Feasibility Study and Remedial Design to be completed on
Category Not Evaluated 2 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo4 $841 groundyvaler a v_vasl_e oil pit. Complete TCRA on soils.
Remedial Investigation of other HTRW projectsto be
Not Required 1 LTM 0 0 2 $0 $0 $0 $0|| FY05 $892| [ completed. Action to be taken on CON/HTRW Projectsif
funding isavailable.
Total Number of Sites 5 Total $2,177 $1,129 $165 $0 || FY 99-2019** $4,436
’ FORMERLY USED DEFENSE SITES- MARION ENGINEER DEPOT / OH59799F367500 Progressin FY98
Initiated a remedial investigation of the school grounds.
Siteswith Response Complete 0 Investigation 1 2 0 $2,183 $2,150 $170 $0 | Fyo1 $0 | Confirmed no radialogical contamination exists on school.
Started a Restoration Advisory Board. Completed aarchive
High 1 Interim Actions 0(0) 1) $472 $472 $35 $0 EY02 $60 search report for the property. Initiated risk assessment.
Sitesin Medium 0 Design 0 0 3 $0 $0 $350 $61
Progress 5 5 3 po P P % FY03 $6| Progress Planned for FY99-FY 00
_Relative Risk Low 0 RA-C Complete investigations at school and start remediation, if
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $29,257 requ? req. WiI_I de_termi neif addition_al areason _thisproperly
require investigation by FUDS and intiated subject to
Not Required 1 LTM 0 0 1 $0 $0 $0 $0|| FY05 $605|| ayeilability of funds. Will complete removal of arsenic
contamination.
Total Number of Sites 3 Total $2,655 $2,622 $1,295 $61 || FY 99-2007** $32,056
‘ FORMERLY USED DEFENSE SITES- PLUM BROOK ORD WORK S/ OH59799F364100 Progressin FY98
In FY98: Completed Final Reports on Slsfor Reservoir #2
Siteswith Response Complete 3 Investigation 3 0 16 $5,661 $1,810 $945 $4,129( Fyo1 $13,684 || Burn Ground, Additional Burn Ground, Waste Disposal
- - - ’ Plant #2 and Powerhouse #2 Ash Pit Soils and Groundwater.
o High 7 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $222
Sitesin Medium 2 Design 1 0 9 $19 $19 $0 $0
Progress 5 5 " % % % % FY03 $29,750 | Progress Planned for FY99-FY00
_Relative Risk Low 1 RAC In FY99: Do RI/FS on Redwater Ponds and
Category Not Evaluated 6 RA-O (LTO) 0 0 6 $0 $0 $0 $0 FYo04 $1,070|[ sison Ash Pits, Garage Maintenance Area, Lower Toluene
Tanks, and TNT Loading Area.
Not Required 0 LTM 0 0 3 $0 $0 $0 $of[FYO5 $3,091| 1n Fy00: Do RI/FS on projects that Sisin FY99 determine
an RI/FSis needed.
Total Number of Sites 19 Total $5,680 $1,829 $945 $4,129 || FY 99-2033** $114,382
‘ FORMERLY USED DEFENSE SITES- SCIOTO ORDNANCE PLT / OH59799F371500 Progressin FY98
Intiated an Archive Search Report, an investigation of
Siteswith Response Complete 0 Investigation 1 2 0 $1,590 $1,555 $300 $0 | Fyo1 $0 || munitions assembly aress, rock quarry area, and burning
grounds. Started a Restoration Advisory Board(RAB).
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0 Intiated determination of remedial clean up goals.
Sitesin Medium 0 Design 0 1 2 $77 $77 $10 $0
Progress 5 5 5 pos pos P % FY03 $0|| Progress Planned for FY99-FY 00
_Relative Risk Low 0 RA-C $903 Complete investigations and determine need for additional
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo04 investigations or remedial actions that are necessary. Risk
assessment will be completed for those areasit is necessary.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0|| FY05 $110 || Remeciia goalswill be negotiated. Continue the RAB.
Total Number of Sites 3 Total $1,667 $1,632 $310 $0 || FY 99-2009** $7,864

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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